

To **Carson City Airport Authority**
From **Jim Clague**
Date **July 13, 2016**

Subject Carson City Airport Authority Meeting for 7-20-2016

The following is a status summary of the projects in which ATKINS is involved:

1. North Apron Reconstruction AIP No. 3-32-0004-30 (pending)

The grant application has been processed through FAA Headquarters in Washington D.C. and the Phoenix Airports District Office (ADO) is preparing the grant offer which will be sent within the next few weeks. The Phoenix ADO has indicated that the grant offer will be made for the federal amount of \$2,573,438.

The following are the various costs associated with the project which were included in the grant application. The project costs include an approximate cost for airport administration, the not-to-exceed cost for construction management, the cost associated with performing the AGIS survey in 2012/2013, and the construction cost based on the lowest responsive bid.

CATEGORY	COST
Airport Administration (includes single audit)	\$20,245
Construction Management (Atkins)	\$297,500
AGIS Survey	\$74,903
Construction Cost (Granite Construction Co.)	\$2,352,352
TOTAL	\$2,745,000
FAA SHARE (93.75%)	\$2,573,438
SPONSOR'S SHARE (6.25%)	\$171,562