

To **Carson City Airport Authority**  
From **Brian Fitzgerald**  
Date **November 9, 2018**  
Subject **Carson City Airport Authority Meeting November 14, 2018**

The following is a status summary of the projects in which ATKINS is involved:

**1. Airport Master Plan Update AIP No. 3-32-0004-31**

At previous Authority meetings, the Board indicated that the main items for consideration is extending the runway, removing night time restrictions, and land acquisition to the east of Taxiway B. These items have been discussed between the Airport Manager, Coffman Associates, and Atkins. Additional items in that discussion included alternative taxiway geometry reconfigurations, hangar development layouts, and rearranging the 5-year ACIP to accommodate reprioritized projects.

These adjustments will be incorporated in the Airport Layout Drawing for submittal to the FAA at the conclusion of the Master Plan project. Once accepted, the ALP will depict the recommendations for development of the Airport.

The next Planning Advisory Committee and Public meetings are targeted for the first of the year as the information on removing the night time restrictions could change the direction of the Master Plan.

**2. Rehabilitate Taxiways A, B, C, D, Taxiways E, F, and Access Road and AWOS Upgrade AIP No. 3-32-0004-32**

The crack sealing has been mainly completed with a few minor cracks that need more material. This work will be performed on Monday the 27<sup>th</sup>, weather permitting.

Work involving the seal coat, pavement patching, and striping has been postponed until the spring time when favorable weather conditions return. The target date to return to the Airport is May 6<sup>th</sup>, 2019. Once that date gets closer, the contractor will look at the weather and submit for an agreed upon start date.