

Airport Improvement Update

CARSON CITY AIRPORT – CARSON CITY, NEVADA

April 2023

ENGINEERING UPDATE

Project Updates:

Acquire Snow Removal Equipment:

- Ramp plow delivered
- Snow plow truck tentative delivery: September
- ACI will participate in acceptance of equipment

Aeronautical Survey for Nighttime Approach:

- FY22 project (Phase 2) design for offset PAPI & MALSF
 - Design near completion, plans and specs bid-ready by end of April
- FY23 project (Phase 3) construction for offset PAPI (& MALSF)
 - FAA grant announced
 - Plan to bid by end of May

Snow Removal Equipment Building:

- Pre-bid meeting held April 6
- Bid opening April 18
- Submitted Special Use Permit for City approval
- FY23 grant application submitted, BIL funding only

