

Airport Improvement Update

CARSON CITY AIRPORT – CARSON CITY, NEVADA

June 2023

ENGINEERING UPDATE

Project Updates:

Acquire Snow Removal Equipment:

- Ramp plow delivered
- Snow plow truck tentative delivery: September
- ACI will participate in acceptance of equipment

Aeronautical Survey for Nighttime Approach:

- FY23 project (Phase 3) construction for offset PAPI (& MALSF)
 - FAA grant application submission
 - Opened bids June 16
 - Apparent low bidder TBD

Snow Removal Equipment Building:

- Special Use Permit approved 5/31
- Bids received, low bidder is Houston Smith
- FAA to provide guidance on how to submit grant application(s) once PAPI project funding is decided; project will likely use both BIL funding and State apportionment

