



# Engineer's Report

**WOOD RODGERS**  
BUILDING RELATIONSHIPS ONE PROJECT AT A TIME

**To:** Carson City Airport Authority  
**From:** Brian Martinezmoles **CC:** Mr. Corey Jenkins, Airport Manager  
**Date:** February 19, 2025  
**Subject:** Engineer's Report for Carson City Airport Authority Board Meeting

---

Please find below a status report of the projects and/or tasks Wood Rodgers is currently engaged in on behalf of the Carson City Airport.

**1.0. Airport Capital Improvement Program**

Wood Rodgers is working with the Airport Manager with preparation of the 2026-2030 ACIP for an upcoming meeting with the FAA ADO in March. The ACIP for FY 2026-2030 are unchanged from previous board approved projects during these fiscal years.

**2.0. RSA Drainage & Improvements Project**

Wood Rodgers is currently through project scoping with the Airport Manager with the expectation to begin work as soon as grant funding is received. Wood Rodgers is working with the Airport Manager to get authorization for surveying services to enable the project to proceed and also enable other Airport funded projects to proceed while we await Grant funding.

**3.0. Main Apron Rehabilitation Project**

Wood Rodgers is currently through project scoping with the Airport Manager with the expectation to begin work as soon as grant funding is received.

**4.0. 2025 Pavement Preservation**

Wood Rodgers is currently through project scoping with the Airport Manager, at this point the design phase is awaiting aerial survey as discussed under item 2 above.