

## **CARSON CITY AIRPORT – CARSON CITY, NEVADA**

*May 2025*

### ENGINEER'S UPDATE

#### **Acquire Snow Removal Equipment:**

- Pending grant closeout, FAA is processing credit (sales tax discrepancy)

#### **Aeronautical Survey for Nighttime Approach/Offset PAPI Construction:**

- Flight check tentative week of May 26, FAA to confirm

#### **Snow Removal Equipment Building:**

- Pending start date and schedule from Houston Smith Construction